
 

City of San Diego                                Environmental Management Program 
Environmental Services Department    Landfill Capacity Conservation 
Refuse Disposal Division        Effective Date: July 01, 2005 

Landfill Capacity Improvements  
 

 
Background / Purpose: The Miramar Landfill is currently scheduled to close in the year 2011 giving 
the City of San Diego approximately five years of landfill capacity until an alternative disposal option 
becomes necessary.  Given the difficulty of siting a new landfill and the loss of competition in the 
region if the landfill closes, it is imperative that the City extend the life of the existing landfill for as 
long as possible. 

The five following projects could have significant impact on the landfill’s closure date.  Due to limited 
manpower requirements at this time they will be tracked collectively until such time that more 
resources, planning and execution requirements are necessary. 

Objective:  Related Significant Aspects: Daily Cover, Greens Program   

Target: Five year landfill life extension. 
Target Completion Date(s): Various (see schedule) 
 
Action Plan: Support multiple projects directly related to landfill capacity issues.   

 
Responsible Person(s): Various (see schedule) 

 
Resources Required: TBD per project scope (see schedule)  

 
Environmental Performance Indicator(s): Increase in landfill capacity, increase in waste per 
volume of landfill capacity.   

 
Comments (including other expected benefits or cost savings):  
  
Baseline Data:  Current closure date based on current operations and landfill limits. 
 
Prepared by:  Mark zu Hone, Environmental Management Representative                
Reviewed by:     Assistant Deputy Director and Senior Staff 
 
 
 
 
Approved by:    Steven F. Fontana, Deputy Environmental Services Director 
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City of San Diego                                Environmental Management Program 
Environmental Services Department    Landfill Capacity Conservation 
Refuse Disposal Division        Effective Date: July 01, 2005 

Landfill Capacity Improvements 
Environmental Management Program 

 
 
 

EMP Schedule 
Step Action Items Responsibilities Role Schedule Resources Required 

1 Purchase Tarping Machine 
for use as daily cover on 
landfill slopes. 

Rory Clay 
Amanda Leos 
 

Lead 
Support 

 

Jul 05  
Comp 

Budget Approval 
Vendor Approval 
Tarping Machine 

1a 
 

Train staff and implement 
use of machine 

Rory Clay 
Kevin Keene 
Charles Hood 

Lead 
Support 
Support 

Aug 05 
Comp 

Tarping Machine 
Staff training time 

2 Obtaining permission for 
landfill height increase  

Lisa Wood 
Steve Fontana 
Rory Clay 

Lead 
Support 
Support 

Jul 06 Permit approval 
process 

2a 
note 

The permit process will take the majority of FY2006 to complete. 

3 Support Inter-Division 
efforts to site C&D Facility 
on landfill. 

WRED 
Michael Thompson 
Rory Clay 
Landfill Staff 

Lead 
Support 
Support 
Support 

Mar 05- 
Apr 06 

Proposal selection 
Permit approval 
Site development 

3a 
note 

Proposal Acceptance Jul 05, – MCAS Approval Aug 05, -  CEQA Approval Oct 05, 
CIWMB Permit Apr 06, - Phase I construction May 06  

4 Support Inter-Divisional 
efforts in public tip-deck 
recycling pilot project. 

WRED 
Rory Clay 
Michael Thompson 
Landfill Staff 

Lead 
Support 
Support 
Support 

TBD 
pending 
approval 

Local Enforcement 
Agency approval 
Contractor selection
Bins 

5 Apply SCS Engineers 
recommendations for 
landfill operations 
improvements if/when 
applicable.  

Steven Fontana 
RDD Senior Staff 

Lead 
Support 

 

TBD SCS Final Report 
due Jul 05. 
Complete 

 
Comments: 
WRED: Waste Reduction and Enforcement Division 
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